COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2012

ESTI MATE SUMVARY 15:11: 06
CONTI D C17315 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17315-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 79.0 DAYS TI VE ALLOW 80 WORK DAYS
SH 91 COPPER MOUNTAI N TO COUNTY LI NE PERCENT TIME:  98.75 ORI G TI VE ALLOW 80 WORK DAYS
PRQIECT NO STA 0911- 005
SH 91 COPPER MOUNTAI N TO COUNTY LI NE
NAME OF ROAD: 091A
PRQJECT COUNTI ES: SUW T LAKE
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 09/ 24/ 2012 DATE TI ME STARTED 06/21/2011
556 STRUTHERS AVENUE DATE LET 05/ 26/ 2011 DATE WORK BEGAN  08/01/2011
DATE AWARDED 06/ 01/ 2011 DATE TI ME STOPPED 09/ 19/2012
DATE CONTRACT EXECUTED 06/ 15/ 2011 DATE ACCEPTED 09/ 19/ 2012
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 06/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,782, 252. 08 PARTI Ol PATI NG $ 3, 646, 527. 95 $ 184, 395. 77
AWARD PRQIECT AMT: $  3,677,038. 45 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 41% TOTAL EARNI NGS 3, 646, 527. 95 184, 395. 77
FUNDS AVAI LABLE: $ 135, 724. 13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 646, 527. 95 184, 395. 77
TOTAL CLAI VB $ 0. 00 RETAI NAGE -55,155. 58 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,591, 372. 37 184, 395. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,591, 372. 37 184, 395. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 184, 395. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17315-BID ESTI MATE RUN 09/ 24/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 *Renoval of Pipe 30. 000 30. 000
LF 0. 000 0. 00
29. 00000 30. 000 870. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 277, 461. 000 277, 461. 000
SY 0. 000 0. 00
1. 20000 277, 461. 000 332, 953. 20
0015 202-00810 *Renoval of G ound Sign 26. 000 26. 000
EACH 0. 000 0. 00
132. 00000 26. 000 3,432.00
0020 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
84. 00000 2.000 168. 00
0025 202- 01300 *Renoval of End Anchorage 4.000 3. 000
EACH 1. 000 195. 00
195. 00000 4.000 780. 00
0030 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 321. 000 321. 000
CY 0. 000 0. 00
27.00000 321. 000 8, 667. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 23.000 23. 000
CY 0. 000 0. 00
22. 00000 23. 000 506. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
151. 00000 0. 000 0. 00
0045 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
0050 203-01594 *Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

264. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00000 *Structure Excavation 122. 000 122.000
CY 0. 000 0. 00
29. 00000 122. 000 3,538. 00
0065 208-00002 Erosion Log (12 Inch) 1, 420. 000 1, 420. 000
LF 0. 000 0. 00
4. 10000 1, 420. 000 5,822.00
0070 208-00003 Erosion Log (18 Inch) 140. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0075 208-00034 Gravel Bag 140. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0080 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 10. 000 2, 640. 00
264. 00000 10. 000 2, 640. 00
0105 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0110 208-00205 *Er osi on Control Supervisor 58. 000 58. 000
HOUR 0. 000 0. 00
68. 00000 58. 000 3,944.00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00060 Reset Mar ker 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 210-01180 *Reset Cuardrail (Special) 15, 148. 500 4,062. 500
LF 11, 086. 000 23, 280. 60
2.10000 15, 148. 500 31, 811. 85
0125 210-04030 *Modi fy Guardrail 12, 054. 500 7,500. 000
LF 4,554, 500 58, 297. 60
12. 80000 12, 054. 500 154, 297. 60
0130 212-00006 *Seeding (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
1, 700. 00000 0. 100 170. 00
0135 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
1, 300. 00000 0. 100 130. 00
0140 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 255. 000 255. 000
SY 0. 000 0. 00
2.70000 255. 000 688. 50
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 438. 750 1, 438. 750
TON 0. 000 0. 00
85. 50000 1, 438. 750 123, 013. 13
0150 403-34721 *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 31, 694. 340 31, 694. 340
TON 0. 000 0. 00
65. 50000 31, 694. 340 2,075, 979. 27
0155 411-10253 Emul sified Asphalt (CSS-1H) 10, 217. 940 10, 217. 940
GAL 0. 000 0. 00
2. 25000 10, 217. 940 22,990. 37
0160 420- 00102 *Geotextile (Erosion Control) (Cass 1) 66. 000 66. 000
SY 0. 000 0. 00
6. 00000 66. 000 396. 00
0165 506-00212 *Riprap (12 Inch) 126. 000 126. 000
CcY 0. 000 0. 00
79. 00000 126. 000 9, 954. 00



CONTI D: C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO. 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-00001 *Annul ar Space Grouting 15. 750 15. 750
Cy 0. 000 0.00
369. 00000 15. 750 5,811.75
0175 603-00047 *Prepare Cul vert Pipe (48 Inch) 100. 000 100. 000
LF 0. 000 0. 00
49. 00000 100. 000 4, 900. 00
0180 603-00048 *Cul vert Lining (48 Inch) 130. 000 130. 000
LF 0. 000 0. 00
210. 00000 130. 000 27, 300. 00
0185 603-10480 *48 I nch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
142. 00000 25. 000 3, 550. 00
0190 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2, 000. 00
0195 606- 02005 *End Anchorage (Fl ared) 4.000 1. 000
EACH 2.000 3, 200. 00
1, 600. 00000 3. 000 4, 800. 00
0200 607-11525 Fence (Plastic) 5, 426. 500 5, 426. 500
LF 0. 000 0. 00
2.00000 5, 426. 500 10, 853. 00
0205 612-00031 *Del ineator (Type |) (Extra Height) 325. 000 211. 000
EACH 0. 000 0. 00
28. 00000 211. 000 5, 908. 00
0210 612-00032 *Del ineator (Type Il) (Extra Height) 192. 000 192. 000
EACH 0. 000 0. 00
30. 00000 192. 000 5, 760. 00
0215 614-00011 *Sign Panel (Qass I) 425. 000 425. 000
SF 0. 000 0. 00
16. 00000 425. 000 6, 800. 00
0220 614-00012 *Sign Panel (Qass II) 316. 000 316. 000
SF 0. 000 0. 00
21. 00000 316. 000 6, 636. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17315-BID ESTI MATE RUN 09/ 24/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0007 15: 11: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01512 *Steel Sign Support (2-1nch Round)(Post) 722.000 722.000
LF 0. 000 0. 00
6. 50000 722.000 4, 693. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 60. 000 60. 000
EACH 0. 000 0. 00
37. 00000 60. 000 2,220.00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 304. 000 304. 000
LF 0. 000 0. 00
21. 00000 304. 000 6, 384. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 25. 000
EACH 0. 000 0. 00
190. 00000 25. 000 4, 750. 00
0245 614- 80385 *Runbl e Strip 46, 181. 000 0. 000
LF 46, 181. 000 11, 545. 25
0. 25000 46, 181. 000 11, 545. 25
0250 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 2, 400. 00
12, 000. 00000 1. 000 12, 000. 00
0255 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
145, 000. 00000 1. 000 145, 000. 00
0265 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 200 1, 480. 00
7, 400. 00000 1. 000 7, 400. 00
0270 627-00005 *Epoxy Pavement Mar ki ng 1, 550. 000 738. 420
GAL 600. 400 33, 622. 40
56. 00000 1, 338. 820 74,973.92
0275 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 336. 450 2,104. 580
GAL 231.870 6, 028. 62

26. 00000 2, 336. 450 60, 747.70



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 62. 000 62. 000
SF 0. 000 0. 00
17. 00000 62. 000 1, 054. 00
0285 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 352. 000 352. 000
Li ne
) SF 0. 000 0. 00
13. 00000 352. 000 4,576. 00
0290 630-00000  *Fl aggi ng 3, 480. 000 3, 013. 400
HOUR 466. 600 11, 665. 00
25. 00000 3, 480. 000 87, 000. 00
0295 630-00001 *Pilot Car Qperation 160. 000 139. 500
HOUR 20. 500 758. 50
37. 00000 160. 000 5, 920. 00
0300 630- 00007 *Traffic Control Inspection 79. 000 58. 000
DAY 21. 000 3,318.00
158. 00000 79. 000 12, 482. 00
0305 630-00012 *Traffic Control Managenent 87. 000 64. 000
DAY 23. 000 15, 755. 00
685. 00000 87. 000 59, 595. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
950. 00000 1. 800 1,710. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
264. 00000 1. 800 475. 20
0320 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 28. 800
EACH 0. 000 0. 00
50. 00000 28. 800 1, 440. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 95. 000 85. 500
EACH 0. 000 0. 00
53. 00000 85. 500 4,531. 50
0330 630-80343 *Construction Traffic Sign (Panel Size C 16. 000 14. 400
EACH 0. 000 0. 00
58. 00000 14. 400 835. 20



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80344 *Construction Traffic Sign (Special) 83. 000 72.450
SF 0. 000 0. 00
21. 00000 72.450 1,521.45
0340 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4, 200. 00000 1. 800 7,560. 00
0345 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
1, 600. 00000 1. 800 2,880. 00
0350 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 63. 000
EACH 0. 000 0. 00
11. 00000 63. 000 693. 00
0355 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 16. 200
EACH 0. 000 0. 00
11. 00000 16. 200 178. 20
0360 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630-80370 Concrete Barrier (Tenporary) 200. 000 180. 000
LF 0. 000 0. 00
18. 00000 180. 000 3, 240. 00
0370 630-80380 *Traf fic Cone 345. 000 310. 500
EACH 0. 000 0. 00
8. 00000 310. 500 2,484.00
0375 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 500
LS 0. 500 800. 00
1, 600. 00000 1. 000 1, 600. 00
0380 630-80560 Mobi | e Profilograph Operation Zone 1.091 0.982
LS -0.082 -90. 20
1, 100. 00000 0. 900 990. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17315-BID ESTI MATE RUN 09/ 24/ 2012
PRQIECT: STA 0911- 005 ESTI MATE NO 0007 15: 11: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphal t Pavenent Incentive 125, 938. 000 125, 938. 000
FA 0. 000 0.00
1. 00000 125, 938. 000 125, 938. 00
0400 700-70016 F/ A Fuel Cost Adjustnent -5,500. 000 -5,545. 870
FA 0. 000 0.00
1. 00000 -5,545. 870 -5,545. 87
0405 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 - 74, 956. 250
FA 0. 000 0.00
1. 00000 - 74, 956. 250 -74,956. 25
0410 700-70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70023 F/ A On-The-Job Trainee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700- 70025 F/A Quality Incentive Paynent 100, 000. 000 84, 294. 620
FA 0. 000 0.00
1. 00000 84, 294. 620 84,294. 62
0425 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700- 70130 F/ A Repair G 12-R Repair 14, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3, 666, 408.72 $ 176, 895.77 $ 3,535, 559. 59
CAT NOO300 F-12-AG
0450 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,071. 000 2,071. 000
SY 0. 000 0. 00
1. 20000 2,071. 000 2,485. 20
0455 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 0. 000 0. 000
SY 0. 000 0. 00
153. 00000 0. 000 0. 00
0460 202-00453 *Removal of Portions of Present Structure (C ass 2) 25. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
543. 00000 0. 000 0. 00
0470 202- 05100 *Sandbl asti ng Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0475 403-34721 *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 660. 010 660. 010
TON 0. 000 0. 00
65. 50000 660. 010 43, 230. 66
0480 420- 00511 Asphal t Rei nforcenent Geogrid 321. 000 321. 000
SY 0. 000 0. 00
9. 00000 321. 000 2,889. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 1, 719. 000 1, 719. 000
SY 0. 000 0. 00
16. 50000 1, 719. 000 28, 363. 50
0490 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
526. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17315-BI D ESTI MATE RUN 09/ 24/ 2012
PRQJECT: STA 0911- 005 ESTI MATE NO 0007 15:11: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-12-AG
0495 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 81,843.36 % 0.00% 76, 968. 36
CAT NO0400 Construction Engineering Bid Itens
0500 620- 00002 Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 500 7,500. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 34, 000.00 $ 7,500.00 $ 34, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,782,252.08 $

184,395.77$ 3,646, 527. 95



